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ATTACHMENT I 

SCHEDULE 

October, 1988 A. backfilling of former sludge location A; and 

November, 1988 

December, 1988 

January, 1989 

February, 1989 

B. hydroseeding of former sludge locations A, 
B, C and D. 

A. significant on-site activities did not occur. 

A. post restoration topographic surveying of 
former sludge locations A, B, C and D; and 

B. additional post-excavation sampling within 
location B at and near sample point B-l 
(sampling required by the Record of 
Decision). 

A. significant on-site activities did not occur 

A. completion of activities associated with the 
Paint Sludge Removal Program. 

Note: The "Report of Field Activities for the Paint Sludge Removal Program", 
dated September 1988, indicated that hydroseeding and post restoration 
topographic surveying occurred during September 1988. Those activities 
actually occurred during October and December 1988, respectively, as 
indicated in this attachment. 
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ATTACHMENT II 
POST-RESTORATION TOPOGRAPHIC SURVEYS 

i 
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ATTACHMENT III 
QUANTITIES 

A total' QH '^70 tarn or approximately 3067 cubic yards of backfill was 

.imported, to tlv- 5&0 fi/v tfes backfill total was distributed as follows: 

Location Ai I 999 tons (approximately 1178 cubic yards) 

Location B: 835 tons (^proximately 315 cubic yards) 

Location C: 1.150 tons (approximately 710 cubic yards) 

Locetion Dt .1076 ton:; (approxiwa-teiy 6pM cubic y&rrfs) 
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